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THE PLAN

A Caltrans plan for non-motorized transportation facilities on the State system and improved
connectivity with transit, passenger rail, high speed rail, and local and regional networks.

A statewide policy plan, not a project list.

Will not replace existing policies and plans at the local level, but will complement local and regional
efforts.

Incorporate statewide strategies and recommendations for all elements of bicycle and pedestrian
project planning, funding, design, delivery and maintenance on State highway system facilities.
Caltrans coordination with local agency efforts: While the plans goals, objectives, and strategies will
focus on what Caltrans can achieve, there are several topics in which the plan can provide
recommendations to a statewide audience. This may include: Promoting Active Transportation;
Active Transportation Program; Highway Design Manual; Local Assistance Processes; Guidance and
Reference.

ACCOMPLISHMENTS

Convened 3 of 6 Technical Advisory Committee Meetings
» Next meeting — September 23
» Refer to www.cabikepedplan.org

Convened 3 Policy Advisory Committee Meetings
» Meets every other month
» Next Meeting — August 23

Completed Existing Documentation Working Paper (March)
» Background information such as existing reports, plans, policies, and design guidance

Conducted 10 statewide Regional Agency and Stakeholder Forums (May/June)
» Inter-agency workshops coordinating on active transportation topics
» Event locations: Redding, Oakland, Fresno, Riverside, L.A., San Diego, San Luis Obispo,
Folsom, Bishop, Eureka
» Approximately 180 agency staff participated
» Final report to come in August; documents common coordination topic themes; to be
posted on website


http://www.cabikepedplan.org/

» Stakeholder open-house followed agency meeting to provide early input on emerging
objectives and strategies

e Online Survey

» Closed June 30

» Approximately 2,850 responses

» Question types: user priorities, conditions, demographics

» Final assessment of data expected August; to be posted on website

ONGOING and CURRENT TASKS

1)
2)
3)

4)

5)

Drafting Goals and Objectives.

Formulating Draft Strategies.

Caltrans Implementation Assessment — beginning in late July through early August the project
team will meet with headquarters Division Chiefs and applicable staff to assess draft strategies
and other division needs.

State Bike Map —to begin July. Map may or may not be complete by time of final plan. Process
for development of map to be outlined.

Data Needs and Performance Measures — task to begin in August.

UPCOMING TASKS through FEBRUARY 2017

1)
2)
3)
4)
5)

Continued meetings of TAC and PAC
Webinar(s) TBD

Draft Plan — December

Public Review / Public Engagement
Final Plan due February 2017



